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11District

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

Fed Aid

HE14
HE14
HE14

HE14
HE14

HB4N

HM1

HM1A

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

CONSTRUCT FOUR LANE EXPRESSWAY

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

Contractor

SAN DIEGO,CA  92117-3632

EL CENTRO, CA  92243

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

 $31,570,014

 $10,531,026

 $858,010

 $981,108

 $1,011,496

 $265,165

Bid + CCOs

 $31,371,797

 $10,436,476

 $877,763

 $0

 $1,012,209

 $246,833

Comp To  date

 $1,039,459

 $1,219

 $86,179

 $0

 $0

 $0

This Month
02/11/04

12/04/03

05/18/04

04/11/05

05/02/03

03/02/04

Awarded

02/17/04

12/18/03

06/01/04

04/20/05

05/12/03

03/12/04

Approved

05/30/05

05/01/05

05/01/05

06/30/05

05/24/04

Est Comp

 100%

 99%

 0%

 0%

 100%

 100%

%Time

 96%

 99%

 0%

 0%

 100%

 94%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

Contract 

ACIM-008 -(099)

ACNH-X025-(025)

  

  

  

  

ACIM-008 -(099)

  

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

4375 JUTLAND DR., #260

9095 HIGHWAY 111

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SWPPP Accepted

Location
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11District

11-IMP-111-.3/.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

Fed Aid

HB1

HA22

HE14

HA25

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY IN CALEXICO FROM
0.1 KM NORTH OF SECOND STREET TO
SEVENTH STREET

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

INSTALL NEW SIGNAL

PAVEMENT REHABILITATION

CONSTRUCT 4 LANE EXPRESSWAY

CONSTRUCT PLAZA

PAVEMENT REHABILITATION

REHABILITATE EXISTING FREEWAY RAMPS

Type Of Work
HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

3-D ENTERPRISES, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

DALEY CCAC

Contractor

SAN MARCOS,CA  92069

WATSONVILLE,CA  95077-5085

EL CENTRO,CA  92243

SAN DIEGO, CA  92109

IRVINE CA 926145706

SAN DIEGO,CA  92025

 

 

 

 

(949)252-0441

 

MCCLENDON, GREG

MCCLENDON, GREG

MCCLENDON, GREG

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

Resident
Engineer

(760)355-8725

(760)355-8666

(760)355-8666

(858)467-4081

 

(858)688-1480

 $340,926

 $750,047

 $13,289,639

 $1,311,219

 $1,375,247

 $1,614,538

Bid + CCOs

 $330,277

 $677,033

 $13,244,913

 $148,075

 $0

 $1,672,953

Comp To  date

 $126,938

 $0

 $4,857

 $93,183

 $0

 $22,809

This Month
07/16/04

10/20/03

05/19/03

01/06/05

04/01/05

06/29/04

Awarded

07/30/04

10/28/03

06/05/03

01/13/05

04/12/05

07/20/04

Approved

05/01/05

03/21/05

04/26/05

11/22/06

07/30/05

Est Comp

 100%

 100%

 99%

 18%

 0%

 0%

%Time

 97%

 91%

 100%

 11%

 0%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

PLANT EST
SATIS

Message

11-259904

11-236204

11-199364

11-079404

11-228704

11-228904

Contract 

ACST-P111-(068)

ACNH-P111-(007)

ACNH-P111-(065)

ACST-005 -(590)

ACIM-005 -(598)

ACIM-005 -(597)

PHG-P111-(068)

  

  

PE-005 -(590)

ACNH-S015-(014)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1225 LINDA VISTA DRIVE

P. O. BOX 50085

2095 HWY 111

2180 GARNET AVE, SUITE 2C

1792 KAISER AVENUE

5370 EASTGATE MALL

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2827 CAM DEL RIO
SOUTH, #410

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

SWPPP Accepted

04/18/05

Location
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11District

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

Fed Aid

HA22

HA25

HE13

HA25

HB4C

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

Type Of Work
HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

(858)874-5011

 

 

 

 

 

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

NAVA, ROBERT

Resident
Engineer

 

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

(760)738-6021

 $6,129,593

 $2,783,781

 $117,410,639

 $322,508

 $700,592

 $3,076,999

Bid + CCOs

 $219,913

 $2,792,786

 $75,976,007

 $306,704

 $415,650

 $2,837,311

Comp To  date

 $219,913

 $3,456

 $4,816,463

 $1,058

 $3,834

 $38,335

This Month
11/15/04

10/01/01

02/27/02

04/12/00

08/04/04

05/13/04

Awarded

12/02/04

10/23/01

03/12/02

04/21/00

08/20/04

05/24/04

Approved

08/23/05

12/09/05

11/26/07

08/31/05

02/10/10

06/23/05

Est Comp

 12%

 0%

 0%

 0%

 10%

 0%

%Time

 4%

 0%

 0%

 0%

 59%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

Contract 

ACIM-005 -(595)

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACIM-005 -(593)

ACST-S163-(024)

  

STPL-6066-(039)

  

  

  

P-S163-(024)

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 639069

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

P.O. BOX 639069

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

1780 W. MISSION ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SWPPP Accepted

Location
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11District

11-SD-8-6.7/21.3

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-7.8/11.4

11-SD-15-8.9/9.7

Fed Aid

HB4N

HA25

HB1

HA25

HB1

HA23

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.9 KM SOUTH OF AERO DRIVE
OVERCROSSING TO 0.5 KM SOUTH OF  H
AVENUE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

REPAIR AND UPGRADE LOOP DETECTORS

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

EMERGENCY EARTHWORK

Type Of Work
TDS ENGINEERING

SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

DIVERSIFIED LANDSCAPE

APEX FENCE CO., INC

ERRECAS INC

Contractor

WESTLAKE VILLAGE, CA
91361-

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

SINCHESTER, CA  92596

ANDERSON, CA  96007-0545

SPRING VALLEY CA  91979

 

 

 

 

 

 

PEREZ, AL

HURTZIG, JOHN

MORALES, ANGEL

HURTZIG, JOHN

MORALES, ANGEL

Resident
Engineer

(858)467-4093

(858)467-4086

(619)688-6995

(858)467-4086

(619)688-6955

 

 $343,373

 $719,249

 $6,076,781

 $2,178,114

 $710,867

 $1,000,000

Bid + CCOs

 $292,726

 $656,134

 $6,049,827

 $2,017,550

 $733,813

 $0

Comp To  date

 $17,408

 $0

 $155,266

 $4,682

 $611,607

 $0

This Month
10/19/04

07/25/01

08/12/03

12/06/02

01/13/05

03/01/98

Awarded

10/27/04

08/01/01

09/04/03

12/17/02

01/25/05

03/01/98

Approved

05/12/05

05/09/05

05/30/05

01/30/07

05/06/05

Est Comp

 64%

 54%

 100%

 0%

 70%

 0%

%Time

 85%

 92%

 94%

 0%

 98%

 0%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

 

 

Message

11-081204

11-235904

11-064904

11-070804

11-257604

11-233204

Contract 

  

  

ACNH-015 -(189)

ACIM-015 -(190)

ACIM-015 -(199)

ER-    -(   )

  

  

I-015 -(189)

  

G-015 -(199)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

2899 AGOURA RD, #171

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P.O. BOX 545

P O BOX 1161

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878 CAM DEL RIO
SOUTH, #410

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO, CA 92118-3847

SWPPP Accepted

Location
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11District

11-SD-15-10.1/M11.2

11-SD-15-11.2/M11.6

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA23

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF ROUTE 52 TO 0.3 KM
NORTH OF H AVENUE OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

STORM WATER MITIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
DIVERSIFIED LANDSCAPE CO

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

WINCHESTER, CA  92596

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

(858)467-4086

(858)467-4081

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $424,205

 $128,748

 $4,303,021

 $17,063,887

 $14,831,646

 $16,599,685

Bid + CCOs

 $297,220

 $118,792

 $43,968

 $15,985,071

 $6,988,879

 $15,646,649

Comp To  date

 $12,875

 $0

 $43,968

 $179,563

 $1,146,887

 $371,043

This Month
09/27/04

05/05/04

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

10/14/04

06/04/04

10/13/04

02/27/03

06/10/04

01/23/03

Approved

07/20/05

04/13/05

06/30/05

09/09/05

12/16/05

05/14/05

Est Comp

 0%

 53%

 12%

 80%

 23%

 100%

%Time

 0%

 92%

 1%

 91%

 44%

 92%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

11-262474

11-254004

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ACIM-3903-(004)

  

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

ACST-3904-(004)

  

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

P-3904-(004)

  

  

  

  

ACST-P056-(001)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P.O. BOX 77038

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

SWPPP Accepted

Location
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11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-6.6/0

11-SD-52-8.5/9.1

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA23

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

Type Of Work
F C I CONSTRUCTORS INC

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

A. B. HASHMI, INC.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA CA 920818831

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

OCEANSIDE, CA  92057

BUENA PARK, CA  90622

(760)727-9767

 

 

 

 

 

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

 

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4084

(858)467-4086

 $32,228,492

 $51,817,117

 $67,992,529

 $82,735,128

 $151,834

 $473,986

Bid + CCOs

 $0

 $25,908,767

 $12,340,587

 $9,101,759

 $139,698

 $463,233

Comp To  date

 $0

 $2,133,388

 $4,022,410

 $342,853

 $2,963

 $3,249

This Month
04/14/05

10/29/03

08/11/04

09/09/04

09/13/04

12/20/01

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

09/24/04

01/09/02

Approved

03/07/07

10/25/07

08/27/08

06/14/05

06/07/05

Est Comp

 0%

 40%

 16%

 11%

 0%

 0%

%Time

 0%

 49%

 18%

 11%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-262464

11-247704

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

ACIM-3901-(004)

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

ACST-3902-(004)

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

P-3902-(004)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

4347 MEADOW SPRING WAY

P.O. BOX 6270

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SWPPP Accepted

Location
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11-SD-54-2.3/3.6

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

Fed Aid

HA25

HE14

HE14
HE14

HE14
HE14

HM1A

Pgm Code
IN SAN DIEGO COUNTY IN NATIONAL  CITY
AND SAN DIEGO FROM SWEETWATER ROAD
OVERCROSSING TO 1.0 KM EAST OF REO
DRIVE OVERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CARMEL COUNTRY ROAD OVERCROSSING TO
CARMEL MOUNTAIN  ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

IRRIGATION AND REPLACE PLANTING

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

CONSTRUCT NEW 4 LANE FREEWAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
PACIFIC RESTORATION GROUP

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

FCI CONSTRUCTORS INC

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

DALEY-CCAC

Contractor

CORONA,CA  92877

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

VISTA, CA  92083

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

 

(949)454-1225

 

 

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

WILLIAMSON, JOHN

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

(858)467-4084

(858)467-4088

 

(858)720-2148

(858)467-4086

(619)588-9069

 $537,329

 $1,122,516

 $1,122,915

 $49,499,800

 $3,669,303

 $2,542,886

Bid + CCOs

 $508,955

 $820,925

 $0

 $47,866,425

 $0

 $0

Comp To  date

 $1,073

 $53,112

 $0

 $298,007

 $0

 $0

This Month
11/16/99

10/22/02

12/07/99

08/01/02

04/06/05

12/28/04

Awarded

11/29/99

10/30/02

01/01/00

08/08/02

04/22/05

01/13/05

Approved

06/03/05

04/23/08

04/25/05

07/27/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

SUSPENDED

Message

11-074904

11-249804

11-172834

11-172824

11-172894

11-241184

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP

P.O. BOX 77038

20381 LAKE FOREST DR STE B19

P. O. BOX 87

2585 BUSINESS PARK DRIVE

8450 MIRAMAR PLACE

5370 EASTGATE MALL

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

13553 RANCHO SANTA FE
FARMS RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92126

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SWPPP Accepted

Location
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11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

Fed Aid

HB4C

HE11

HB1

HM1A

HA25

HA25

Pgm Code
IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL AT
VARIOUS LOCATIONS

Description 

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

PLANTING AND IRRIGATION

REPLACE PLANTING AND IRRIGATION

Type Of Work
HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

TERRA-CAL CONSTRUCTION

NATIVE LANDSCAPE, INC.

Contractor

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

BALDWIN PARK, CA 91706

ESCONDIDO,CA  92029

 

(949)753-1414

 

(831)724-1011

 

 

NAVA, ROBERT

NAVA, ROBERT

NAVA, ROBERT

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(760)738-6021

(760)738-6021

(760)738-6021

 

(858)467-4086

(858)467-4084

 $1,763,568

 $9,547,539

 $2,515,968

 $236,315

 $2,857,389

 $241,048

Bid + CCOs

 $166,003

 $2,770,574

 $266,754

 $0

 $2,773,926

 $221,210

Comp To  date

 $100,452

 $717,285

 $0

 $0

 $0

 $1,423

This Month
01/13/05

09/09/04

08/20/04

04/12/00

05/03/01

04/03/02

Awarded

01/26/05

09/16/04

09/08/04

04/24/00

05/16/01

04/23/02

Approved

09/14/05

06/04/07

07/30/06

07/22/05

07/15/05

Est Comp

 28%

 28%

 24%

 0%

 0%

 0%

%Time

 9%

 29%

 11%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-257104

11-183644

11-241904

11-238804

11-070204

11-176414

Contract 

HP21-6211-(003)

STPL-5381-(018)

ACST-P078-(102)

  

ACIM-805 -(581)

ACNH-P094-(054)

L-6211-(003)

  

PH-P078-(102)

  

ACNH-S094-(051)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

 

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

P O BOX 50085

14530 JOANBRIDGE STREET

9746 TAMARACK LANE

1780 W. MISSION ROAD

1780 W. MISSION RD.

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

ESCONDIDO, CA 92025

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SWPPP Accepted

Location
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11District

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB1

HB1

HA25

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY ON RTE 805 FROM
SWEETWATER RIVER BR TO 22ND ST PED OC
AND ON RTE 54 FROM EDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

REPLCE PLANTNG AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

PACIFIC RESTORATION GROUP

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

WINCHESTER,CA  92596

STANTON,CA  90680

CORONA,CA  92877

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

ARINDUQUE, RAY

MORALES, ANGEL

ARINDUQUE, RAY

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)588-9073

(858)467-4084

(619)688-6955

(858)467-4084

(619)661-9275

 $354,670

 $2,586,293

 $588,726

 $1,109,190

 $1,365,397

 $14,314,570

Bid + CCOs

 $217,579

 $2,249,666

 $69,777

 $992,061

 $1,348,304

 $11,688,831

Comp To  date

 $2,288

 $65,946

 $69,777

 $46,731

 $2,610

 $312,630

This Month
05/05/04

11/21/03

02/28/05

07/21/04

04/15/99

10/18/02

Awarded

05/19/04

12/03/03

03/15/05

08/03/04

04/28/99

10/29/02

Approved

08/05/09

05/10/05

07/29/08

05/27/05

08/01/05

06/14/06

Est Comp

 0%

 100%

 0%

 65%

 0%

 92%

%Time

 0%

 86%

 12%

 93%

 0%

 80%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

 

Message

11-176424

11-253504

11-258024

11-258014

11-065704

11-091804

Contract 

  

ACNH-P125-(016)

  

  

ACIM-805 -(571)

ACNH-A905-(012)

  

  

  

  

AC-S054-(004)

HPD-A905-(013)

  

  

  

  

STP-S054-(004)

ACIM-805 -(587)

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

P.O. BOX 77038

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

2878 CAM. DEL RIO
SOUTH, #410

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92111

SAN DIEGO,CA 92154-6223

SWPPP Accepted

Location
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 $17,177,196 $311,934,886 $590,724,452

11-SD-905-11.9/0

Fed Aid

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE OTAY MESA NORTHBOUND CARGO BORDER
CROSSING

Description 

MODIFY AND WIDEN CONNECTOR ROAD

Type Of Work
HAZARD CONSTRUCTION

Contractor

SAN DIEGO,CA  92192-9000
 

CARDENAS, VICTOR

Resident
Engineer

(619)661-9275

 $647,820

Bid + CCOs

 $622,525

Comp To  date

 $0

This Month
06/15/04

Awarded

06/29/04

Approved

04/01/05

Est Comp

 100%

%Time

 100%

% Work 

 

Message

11-260904

Contract 

HPD-A905-(014)
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

6465 MARINDUSTRY PLACE 8863 AIRWAY ROAD
SAN DIEGO, CA 92154-6223

SWPPP Accepted

Location



11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-259904

11-079404

11-228704

11-228904

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

11-077304

11-232604

11-2326U4

Contract

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-.3/.7

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-257604

11-233204

11-262474

11-254004

11-262464

11-247704

11-074904

11-249804

11-172834

11-172824

11-172894

11-241184

11-257104

11-183644

Contract

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-7.8/11.4

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-15-11.2/M11.6

11-SD-52-6.6/0

11-SD-52-8.5/9.1

11-SD-54-2.3/3.6

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-241904

11-238804

11-070204

11-176414

11-176424

11-253504

11-258024

11-258014

11-065704

11-260904

11-091804

Contract

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-11.9/0

11-SD-905-10.9/11.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $407,941,122

 $99,068,404

 $14,416,244

 $64,764,379

 $1,000,000

 Bid + CCO

 $166,783,573

 $85,981,338

 $3,931,330

 $54,450,116

 $0

 Work Comp

-I-

-F-

-S-

-SH-

-ER-
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District

 $340,926

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $590,724,452  $311,934,886

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $3,534,304

 Bid + CCO

 $788,528

 Work Comp

District Total:

Work completed this Period:  $340,926
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